CERES Subsystem Delivery Schedule - March 2001
(Next CERES Science Team Meeting - May 1 - 3, 2001 at LaRC)
(Aqua Launch Readiness Date - July 12, 2001)

(Toolkit Version: SCF- 5.2.7v1; ASDC - 5.2.7)

Preliminary CERESIib

. Delivery to Delivery to . . New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
Clouds March 2 March 6 March 13 Turn off certain parameter fields in CloudVis|and
CloudVis Subset to reduce their output sizes.
TISA Averaging| February 9 March 9 March 16 1. Updated the cloud algorithms to work with
(Subsystem 10.( new cloud parameters from GGEO.
only) 2. Updated the surface flux algorithms.
3. Included the GGEO clear-sky TOA fluxes in
SRBAVG.
4. Included the change of the SRBAVG HDF
format.

5. Updated Web plot programs: change the
color bar, convert postscript file to PDF file
for the time history plots.

6. Changed parameter names as requested by

Dave Young.
CERESIib February 16 March 9 March 16 Modifications relating to SARB.
SARB February 16 March 9 March 16 Updated algorithms, new SSF type def, new CRSX X

type def, new MOA interfaces.

Instrument March 2 March 16 March 23 1. Update scan mode tables for new no internal
cal scan profile (this was the previous deliy
ery that hasn’t been promoted).

2. Update BDS to Pre-ES8 program to check
both colat and long of the spacecraft position
to determine if the scan should be placed on
the Pre-ES8.
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Preliminary , _ CERESID
Subsystem Delivery Delivery to Delivery to New

Reason for Delivery Delivery
Memo to CM CERES CM | Langley DAAC Needed PGE(s)

ERBE-like March 2 March 16 March 23 1. Produce a NEW daily ES-8 Nadir product to
be saved to the tape archive upon completion
of CER2.2P1.

2. Use HDF library compression routines for the
EOS-HDF ES-8, HDF ES-9, and HDF ES-4
files.

3. Make additional adjustments to the QC
Report Checker “QCcheck.list” and removg
Dr. Richard Green from the email list in
“QCchecker.csh”
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Regrid MOA May To correct a problem caused by a change in the
naming convention of the input data.

Instrument May or June 1. To fix a problem with the Pre-ES8, wherg
records containing CERES fill-values for
spacecraft position are entered into the Pr¢
ESS8.

2. Fix the problem found when a bit hit occurred
in the packet counter which caused a fatal
error.

3. Add new SDSs to the BDSS containing th¢
solar angles.

4. Add a crude 3-channel intercomparison to

find bit hits in the radiance data.

Update to handle Aqua data (if possible).
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